



**NORTHAMPTON, BUCKS COUNTY, MUNICIPAL AUTHORITY**

December 1, 2010

Certified Mail No. 7009 2820 0001 3306 1022

Mr. Steve O'Neil, Compliance Specialist  
PA Department of Environmental Protection  
2 East Main Street  
Norristown, PA 19401

FAX: 1-484-250-5971

**RE: Progress Report – Northampton Township Sewer Project  
Report Period – November 2010**

Dear Mr. O'Neil:

In accordance with the Order Issued by the DEP, we are pleased to submit our progress report for November 2010.

WESTERN END SANITARY SEWER PROJECT – PHASE II (SEWER ONLY) INCLUDES INDUSTRIAL PARK, TRAYMORE, GRENOBLE, JACKSONVILLE ROAD AREAS:

The project is substantially complete. Acceptance of the certification by the project engineer, Gilmore and Associates, will occur at the Authority's Public Meeting of December 15, 2010. At that time, "flow release" authorization will be endorsed by resolution.

The Authority will then immediately inform all property owners within Sewer District No. III, both residential and industrial, that public sanitary sewer service is available for immediate connection.

Please do not hesitate to contact me if you have any questions.

Very truly yours,

**Thomas A. Zeuner**  
EXECUTIVE DIRECTOR

TAZ:cab

Cc: Mr. Robert M. Pellegrino, Northampton Township Manager  
Mr. Stuart Rosenthal, P.E., Gilmore & Assoc. (FAX: 215-345-8606)  
Mr. Christopher S. Walker, P.E., Pennoni Assoc. (FX: 215-345-7853)  
Edward Rudolph, Esquire, Solicitor (FAX: 215-633-1830)  
Steven A. Hann, Special Counsel (FAX: 215-661-0315)

Posting: NBCMA Website